April 28, 2010 Wisconsin Department of Natural Resources
SWIMS Project Summary

General Project Information

Project ID: CARPC_WQM PLAN 18B WTDS
Name: Dane County WQM Planning Report Update 18B Grant 2P-00E73201
Type: Grant Project
Subtype: ARRA Pass Through Project
Status: ACTIVE
Start Date: 12/07/2009
End Date: 03/31/2011

Purpose: Water quality planning in designated management areas for updating the Water Quality Cconditions and Trends Section.
contract with Capital Area Regional Planning Commission.
Objective: Updated WQ Conditions and Trends Report

Comments:

Outcome: This report was last updated 2002. We will expand it to include needed monitoring and needed advanced planning for
potential changes (such as climate change, agricultural manure reuse, plant-based alternative energy production, aquatic
habitat impact of land use change (as in increased imperviousness), etc.).

Project Statuses

Date Reported By Status Comments

04/13/2010 Mike Kakuska 0-25% Complete Contractual scope of work developed and published as a request
for qualifications from interested applicants (4 weeks).
Qualifications received and top respondant interviewed. Currently
in contract negotiation with an executed contract expected mid-end
of April to begin information and data collection.

Project Status Detail

Question Answer

1. Reporting Timeframe (Q1 (Oct-Dec), Q2 (Jan-Mar), Q3 (Apr- Q2 (Jan-Mar)
June), Q4 (July-Sept):

2. Amount expended this time period: None
3. Subcontracts or subgrants awarded this period: None
4. Number work hours created or maintained to date: None
5. Work accomplished this reporting period: Contractual scope of work developed and published as a request for

qualifications from interested applicants (4 weeks). Qualifications received
and top respondant interviewed. Currently in contract negotiation with an
executed contract expected mid-end of April to begin information and data

collection.
6. Work goals for coming reporting period: Project organization, collection of available information and data relating
to the chemical, physical, and biological health of Dane County waters
7. Overall project status: On target
8. WDNR Question: Job equivalent Created
People
Name Role Status Start Date End Date Organization Comments
HELMUTH, LISA D COORDINATOR ACTIVE 03/31/2010 Wisconsin DNR
Kakuska, Mike PROJECT_LEAL ACTIVE 03/31/2010 Dane County
Actions
Action Detailed Description Start Date End Date Status
Monitoring Stations
Station | Name Comments
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http://prodoasjava.dnr.wi.gov/swims/viewPlan.do?id=32148265
http://prodoasjava.dnr.wi.gov/swims/viewCollectorInfo.do?id=10096338
http://prodoasjava.dnr.wi.gov/swims/viewCollectorInfo.do?id=68053
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WBIC Segment Local Name Official Name

Account Code Description Start Date End Date

Form Code Form Name

Method Code Description

Start Date Status Field ID Station ID Station Name

Title Description Author Published = Comments

ARRA 18 B Dane County WDNR 02/25/2010
WQM Planning Report

Update Project Description

ARRA 18B Dane County WDNR 02/25/2010
WQM Planning Report

Update Contract

Code Description Quantity  Units Unit Cost Total Cost

Test Code Description Test Group # Planned Unit Cost Total Cost

Total SLOH Lab Costs: $0.00
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http://prodoasjava.dnr.wi.gov/swims/downloadDocument.do?id=33538725
http://prodoasjava.dnr.wi.gov/swims/downloadDocument.do?id=33538721

